

PROJECT TIMELINE

| Activity/Event | Project Description | Target Date |
|-----------------------------|--|---------------------------------------|
| Land Use Survey | A short online land use survey was conducted | May – August 2015 COMPLETED |
| Strategic Planning Workshop | Council and senior members of administration met for a 2-day workshop | November 2015 COMPLETED |
| Open House | Open House conducted to inform the public about the MDP & LUB review and to get initial public input and feedback. | June 2016 COMPLETED |
| Draft MDP | Draft MDP incorporating feedback received. | Winter 2016 |
| Draft LUB | Draft LUB incorporating feedback received. | Winter 2016 |
| Open House | Open House to be conducted to get stakeholder feedback on draft MDP and LUB. | Early Spring 2017 |
| Finalize MDP and LUB | Revisions to draft MDP and LUB documents incorporating stakeholder feedback. | Late Spring 2017 |
| Public Hearing | Public consulted on finalized documents | Summer 2017 |
| Adoption | Council gives three readings to the bylaws adopting the new MDP and the new LUB. | Summer 2017 |